Schedule for the J-2 Regulating Reservoirs Project ID Task Name 13 Q3 Q4 2014 2015 2016 2017 2018 2019 Q1 Q2 Q3 Q4 Q1 Q2 2020 Q1 Q2 Q3 FERC License Amendment **Initial Consultation Document Environmental & Cultral Studies Draft License Application** Final License Application **FERC Review and Decision** FERC Dam Safety Review Engineering & Design Pre-Design 10 **Engineering to Support Permitting** Initial Data Collection & Eng. Studies 12 Potential Concepts Adjustments 13 **Preliminary Design** 14 Geotechnical Investigation 15 Design Analyses Design Drawings & Documents 16 Final Design 18 Final Analyses 19 Final Design Drawings & Documents Construction 21 Realignment of Plum Creek 22 Roads & Bridges 23 Regulating Reservoirs and Supply Canal Rolled Up Task Rolled Up Progress Group By Summary Project: 13130-14-10-20_PubMtg_Sch Date: 10/27/2014 Progress Rolled Up Milestone ♦